
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

Fed Aid

HB4N

HA27

HA22

HE11

HB4N

HA21

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

ROCK SLOPE PROTECTION

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

BERT W SALIS INC.

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

CORONA, CA  91718-2229

CORONA, CA 92883

SOUTH EL MONTE CA 91733

SANTEE, CA 92071

(626)338-9923

 

 

 

(626)452-8658

 

FATHI, ALI

YANG, CHAD

ABUGHARBIEH, IMAD

MANASRAH, FATHI

Resident
Engineer

 

(951)232-7259

(951)232-7638

(951)232-3610

 

(951)277-8582

 $2,937,124

 $14,910,801

 $9,052,544

 $13,449,780

 $1,120,000

 $643,545

Bid + CCOs

 $0

 $3,293,055

 $7,412,938

 $6,565,066

 $0

 $631,307

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

02/01/08

09/07/07

11/21/07

06/23/08

10/03/06

Awarded

05/30/08

03/07/08

10/05/07

12/13/07

07/18/08

10/13/06

Approved

08/10/09

04/01/09

11/27/09

12/23/08

Est Comp

 0%

 27%

 54%

 37%

 0%

 0%

%Time

 0%

 22%

 81%

 49%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

Contract 

  

ACIM-0010-(100)9

ACIM-015 -(150)6

STPL-5104-(032)N

  

  

  

--()

--()

 510-4 03-()

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 8100

P. O. BOX 2229

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

9316 MABEL AVENUE

10769 WOODSIDE AVENUE, #205

2781 W RAMSEY STREET,

SUITE 7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

9225 STELLAR COURT,

SUITE B

BANNINE, CA 92220-3700

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

Fed Aid

HE11

HA25

HA22

HM1

HB4N

HB5

HB4C

HE11

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

WATSONVILLE CA 95077

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

 

(714)835-4447

(951)736-7600

(831)724-1011

(951)710-1000

 

MANASRAH, FATHI

BENSON, DAVID

LOPEZ, JOE

Resident
Engineer

(951)277-8582

(957)232-6478

 

 

 

(909)275-0751

 $13,699,065

 $2,005,417

 $2,109,890

 $2,984,270

 $772,058

 $265,076,830

Bid + CCOs

 $11,341,838

 $1,792,165

 $0

 $0

 $0

 $260,790,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/07

11/03/06

07/30/08

05/14/08

06/16/08

02/06/04

Awarded

02/27/07

12/05/06

08/19/08

06/02/08

07/16/08

02/24/04

Approved

04/17/09

12/24/10

12/17/08

Est Comp

 74%

 0%

 0%

 0%

 0%

 89%

%Time

 83%

 0%

 0%

 0%

 0%

 96%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-456614

08-474104

08-0K9204

08-0K6304

08-453104

08-334844

Contract 

HP21-6054-(049)L

  

  

  

  

ACNH-215 -(219)9

 605-4 04-()

  

  

  

  

I-215 -(219)9

--()

  

  

  

  

ACNH-X065-(080)N

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

P O BOX 50085

P O BOX 7745

P.O. BOX 600

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

3474 NIKI WAY

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-/39.1

08-SBD-15-20.3/73.1

Fed Aid

HB71

HB4N

HA27

HB4N

HB4N

HM3

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM WATERMAN AVENUE

UNDERCROSSING TO SAN TIMOTEO CREEK

BRIDGE

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

Description 

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL CONCRETE MEDIAN BARRIER

INSTALL LIGHTING AND CURB RAMPS

INSTALL EXIT SIGNS AND PANELS

PLACE HOT MIX ASPHALT CONCRETE

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

PAUL ZOLEZZI POWELL

CONSTRUCTION

CALIFORNIA ENGINEERING AND

CONTRACTING INC

HIGHLAND CONSTRUCTION INC.

BEADOR CONSTRUCTON COMPANY

Contractor

IRVINE, CA   92318

LA MIRADA, CA  90638

FONTANA, CA  92335

FOUNTAIN VALLEY CA 92708

ORANGE, CA  92868

CORONA, CA  92883

 

 

 

(714)708-3544

 

 

VERLENGIA, ROMANO

OOI, KEE

EMUH, GODWIN

GONZALEZ, ALFONSO

MINA, EHAB

Resident
Engineer

(951)538-9810

(951)840-8323

(951)232-3706

 

(951)538-5218

(951)232-6415

 $318,121

 $9,365,600

 $899,475

 $224,658

 $698,480

 $212,300

Bid + CCOs

 $317,669

 $7,527,317

 $766,365

 $0

 $215,891

 $192,526

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/07

06/28/07

05/23/08

06/09/08

04/18/08

04/18/08

Awarded

03/07/07

07/16/07

06/16/08

07/18/08

05/08/08

05/12/08

Approved

07/03/07

10/20/08

09/17/08

10/31/08

09/24/08

Est Comp

 100%

 91%

 100%

 0%

 36%

 94%

%Time

 100%

 79%

 86%

 0%

 31%

 88%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

08-0C4004

08-384204

08-0K0404

08-0C5904

08-0C3304

08-0H1204

Contract 

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

8555 BANANA AVENUE

16027 BROOKHURST ST STE G 240

133 PIXLEY STREET

2320 LESTER CIRCLE

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

15367 TAMARACK ROAD

15367 TAMARACK RD

BANNING, CA 92220

COLTON, CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

09/18/08

09/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

Fed Aid

HM3

HE11

HB4N

HB1

HM1

2010

201130

HA26

Pgm Code

IN SAN BERNARDINO COUNTY IN HESPERIA

AT ROUTE 395/15 SEPARATION

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

BAKER FROM RASOR ROAD OVERCROSSING TO

0.7 MILE NORTH OF ROUTE 127/15

SEPARATION

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

Description 

PLACE POLYESTER CONCRETE OVERLAY

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

PLACE RUBBERIZED HOT MIX ASPHALT

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

Contractor

TEMPE AZ 85282

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA  92509

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

(602)437-1711

(951)684-5360

(831)724-1011

 

 

(760)469-8923

GONZALEZ, ALFONSO A.

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

Resident
Engineer

(951)538-5218

(951)232-7826

(951)538-5315

(951)538-5315

(951)538-5315

(951)232-8611

 $183,168

 $5,589,135

 $27,872,408

 $2,690,500

 $1,500,000

 $6,634,989

Bid + CCOs

 $166,131

 $5,779,475

 $27,233,439

 $2,610,615

 $176,492

 $4,593,006

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/13/08

03/16/07

10/19/06

04/16/08

03/04/08

11/29/07

Awarded

06/02/08

04/06/07

11/09/06

05/07/08

03/05/08

12/21/07

Approved

09/15/08

05/26/09

03/16/09

08/28/08

12/31/08

03/24/09

Est Comp

 100%

 0%

 76%

 100%

 63%

 50%

%Time

 100%

 0%

 93%

 100%

 12%

 68%

% Work 

COMPLETED

PLANT EST

SATIS

 

COMPLETED

 

 

Message

08-0J1504

08-333904

08-0C0404

08-0G6404

08-0L6604

08-0A6404

Contract 

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

ACIM-015 -(043)2

  

--()

--()

  

  

ACIM-015 -(043)E

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

1310 W 23RD STREET

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA RD

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN STREET

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

09/15/08

09/02/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-SBD-15-169.8/181.9

08-SBD-18-76.0/84

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

Fed Aid

HA22  HB1

HM1

HB1

HA22

HA25

HM1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

Description 

CONSTRUCT TRUCK DESCENDING LANE

REPLACE ASPHALT CONCRETE SURFACING

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

Type Of Work

LAS VEGAS PAVING CORPORATION

ORTIZ ASPHALT PAVING DAVID

ORTIZ

P T M GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

LAS VEGAS NV 89103

COLTON, CA  92324

RIVERSIDE CA 92504

INDIO CA 92203

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

(702)251-5800

 

(951)710-1000

 

(951)734-6161

(909)944-1037

YUEN, MICHAEL

PARVINJAH, MOHSEN

SHAHIDI, SHAINE

SPRAY, MICHAEL

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-7522

(951)232-7755

 

(951)232-7839

(951)232-6497

(951)232-7793

 $61,282,851

 $474,709

 $89,890

 $47,319,846

 $479,073

 $744,108

Bid + CCOs

 $23,104,513

 $189,932

 $0

 $21,753,749

 $395,276

 $346,042

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/26/07

06/04/08

06/23/08

09/20/07

02/21/08

02/26/08

Awarded

11/15/07

06/20/08

07/14/08

10/05/07

03/12/08

03/14/08

Approved

11/17/09

11/03/08

06/04/09

08/26/11

11/03/08

Est Comp

 26%

 14%

 0%

 33%

 0%

 76%

%Time

 38%

 40%

 0%

 48%

 0%

 46%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

 

Message

08-4393U4

08-0K6004

08-0J1704

08-486304

08-0C5104

08-0H6004

Contract 

ACIM-015 -(042)2

  

  

ACIM-040 -(054)8

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

4420 S DECATUR BLVD

P.O. BOX 883

P O BOX 7745

38000 MONROE STREET

12112 SEVERN WAY

10641 FULTON COURT

222 E. MAIN ST. STE

208

15367 TAMARACK ROAD

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

15367 TAMARACK ROAD

BARSTOW, CA 92311-2366

VICTORVILLE, CA 92392

BARSTOW CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/08 Statement of Ongoing Contracts as of 10/02/08

08District

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-55.0/79.5

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

Fed Aid

HB4N

HB1

HM1

HM1

HB71

HA21

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

Description 

WIDEN EXISTING RAMP

WIDEN ROADWAY

RESURFACE EXISTING PAVEMENT

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

Type Of Work

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

C S I ELECTRICAL CONTRACTORS

INC

PACIFIC RESTORATION GROUP INC

Contractor

IRVINE, CA  92614-5706

RIALTO CA 92377

RIVERSIDE CA 925092405

RIVERSIDE, CA 92509-2405

SANTA FE SPRINGS CA 90670

CORONA CA 92877

 

(909)355-4333

(951)684-5360

 

(562)946-0700

(951)734-9809

KAWWA, JABRA

GONZALEZ, ALFONZO

KAWWA, JABRA

SPRAY, MICHAEL

Resident
Engineer

(951)276-1938

 

(951)538-5218

(951)276-1938

 

(951)232-6497

 $352,999

 $1,099,829

 $1,803,600

 $1,401,000

 $466,900

 $203,350

Bid + CCOs

 $88,186

 $0

 $1,812,973

 $1,265,642

 $0

 $71,740

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/30/08

08/08/08

05/25/07

05/23/08

06/23/08

02/08/08

Awarded

05/14/08

08/25/08

06/14/07

06/12/08

07/22/08

03/05/08

Approved

11/17/08

10/05/07

09/30/08

03/24/10

Est Comp

 40%

 0%

 100%

 80%

 0%

 25%

%Time

 25%

 0%

 100%

 90%

 0%

 35%

% Work 

 

 

 

 

 

 

Message

08-0C0804

08-476804

08-0H6504

08-0K5704

08-0A7404

08-449714

Contract 

  

ACHS-P062-(025)E

  

  

  

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

2271 N LOCUST AVENUE

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

2023 CHICAGO AVENUE

SUITE B6

6690 LA CONTENTA ROAD

2023 CHICAGO AVENUE,

STE B6

1110A RESEARCH DRIVE

RIVERSIDE, CA 92507

YUCCA VALLEY, CA 92284

RIVERSIDE, CA 92507

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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08District

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

Fed Aid

HB1

HM1

HB71

HA23

HE11

HB5

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY ABOUT 2.1 KM

SOUTH OF ROUTE 173 AT SILVERWOOD LAKE

VISTA POINT

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

Description 

REMOVE MEDIAN AND REPLACE LANDSCAPE

PLACE CHIP SEAL COAT

UPGRADE VISTA POINT

REPAIR PAVEMENT

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

Type Of Work

BELAIRE WEST LANDSCAPE INC.

GRAHAM CONTRACTORS INC

BEADOR CONSTRUCTION CO, INC

GRAND PACIFIC CONTRACTORS INC

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

Contractor

BUENA PARK, CA  90622

SAN JOSE CA 95159

CORONA, CA 92883

CORONA, CA 92880

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

 

(408)293-9516

 

 

 

 

EMUH, GODWIN

GADALLA, AMGAD

PAIBUL, SENI

STOKES, RAY

SPRAY, MICHAEL

YOGARAJAH, MANNY

Resident
Engineer

(951)232-3706

(909)844-9731

(909)553-6234

(951)232-3748

(951)232-6497

(951)830-6864

 $82,850

 $769,234

 $439,300

 $679,685

 $786,775

 $81,654,880

Bid + CCOs

 $75,020

 $512,475

 $387,010

 $568,383

 $570,226

 $26,818,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/02/08

03/28/08

04/30/08

05/05/08

09/21/07

11/21/07

Awarded

06/16/08

04/17/08

05/21/08

05/22/08

11/14/07

12/14/07

Approved

12/09/08

10/17/08

09/03/08

10/15/08

05/20/11

06/09/11

Est Comp

 0%

 93%

 100%

 100%

 100%

 29%

%Time

 0%

 89%

 100%

 79%

 72%

 33%

% Work 

PLANT EST

SATIS

SUSPENDED

COMPLETED

OVER RUN

 

 

Message

08-0H8414

08-0J6004

08-0C5004

08-0G3204

08-204324

08-007174

Contract 

  

  

  

ACST-4127-(004)E

  

PNRS-6208-(013)N

  

  

  

  41-27 0-(4E)

  

L 62-08 0-(3N)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 6270

P O BOX 26770

26320 LESTER CIRCLE

680 NORTH COTA STREET

6143 HOPE STREET

P.O. BOX 620

790 SOUTH VIA LATA

SUITE 100

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD,

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

COLTON, CA 92324

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

09/10/08

Location
Storm Water
Plan
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08District

 $0 $427,879,596 $617,163,808

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5730-/0

Fed Aid

HM1

HB4N

HA12

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REHABILITATE EQUIPMENT BARN

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

D R P NATIONAL INC

STEVENS CONSTRUCTION INC

DJM CONSTRUCTION CO INC

Contractor

CORONA CA 92883

RIVERSIDE CA 92502

WEST COVINA CA 91791

LANCASTER CA 93534

ANAHEIM, CA 92805

(951)674-7352

(951)682-8308

(626)859-1088

(661)948-1674

 

LENART, ELVIRA

FATHI, ALI

LENART, ELVIRA

Resident
Engineer

 

(951)232-8949

 

(951)232-7259

(951)232-8949

 $393,700

 $3,147,245

 $938,000

 $818,900

 $26,784,927

Bid + CCOs

 $0

 $3,009,316

 $0

 $343,938

 $5,160,563

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

05/08/08

11/15/07

08/26/08

05/30/08

03/03/08

Awarded

05/27/08

12/14/07

09/25/08

06/17/08

03/21/08

Approved

09/08/09

12/30/08

02/27/12

Est Comp

 0%

 0%

 0%

 50%

 10%

%Time

 0%

 0%

 0%

 42%

 19%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

08-0K6104

08-3770U4

08-479504

08-375304

08-0H2824

Contract 

  

CMLN-6208-(014)E

  

  

  

  

--()

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

  

  

SWPPP

26320 LESTER CIRCLE

P O BOX 1146

2694 E GARVEY AVENUE S NO 350

530 WEST AVENUE L

1540 SOUTH LEWIS STREET

3474 NIKI WAY

2781 W. RAMSEY ST.

SUITE 7

3474 NIKI WAY

RIVERSIDE, CA

BANNING, CA 92220-3700

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

08-474104

08-0K9204

08-456614

08-0K6304

08-453104

08-334844

08-0C4004

08-0K0404

08-0C5904

08-384204

08-0C3304

08-0H1204

08-0J1504

08-333904

08-0G6404

08-0L6604

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0A6404

08-4393U4

08-0C0404

08-0K6004

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

08-0H6504

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0J6004

08-0C5004

08-0G3204

08-204324

08-007174

08-0K6104

08-3770U4

Contract

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-87.7/186

08-SBD-18-76.0/84

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-55.0/79.5

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-479504

08-375304

08-0H2824

Contract

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

Page
Statement of Ongoing Contracts - Index

08

District

 $4,212,443

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $617,163,808  $427,879,596

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $176,439,039

 $265,076,830

 $14,129,465

 $56,328,320

 $105,190,154

 Bid + CCO

 $94,918,017

 $260,790,567

 $7,133,448

 $18,088,184

 $46,949,379

 Work Comp

District Total:

Work completed this Period:  $4,212,443

-I-

-F-

-S-

-SH-


	08

